
Operated by Beloit Memorial Hospital Oeloft a 
Health System 

1969 West Hart Road • Beloit, Wisconsin 53511-2230 • (608) 364-5011 
www.BeloitHealthSystem.org  

January 24, 2018 

Ms. Kathryn J. Olson Chair 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street, 2nd Floor 
Springfield, IL 62761 

Re: 	Final Realized Cost Report (Section 1130.770) 
NorthPointe Health and Wellness Campus, Roscoe, Illinois 
CON Permit # 13-072 (as altered) 

RECEIVED 
JAN 2 9 2018 

HEALTH FACILITIES 
SERVICES REVIEW BOARD 

Dear Ms. Olson, 

Please accept this letter and its included attachments as our Final Realized Cost Report for CON 

Permit #13-072, NorthPointe Health and Wellness Campus, Ambulatory Surgical Treatment 

Center, Roscoe, Illinois. This project was approved by the Illinois Health Facilities and Services 

Review Board ("IHFSRB") on June 2, 2015, Altered on January 16, 2016, obligated on March 15, 

2016, and was recently altered as approved by the IHFSRB at its January 9,2018 meeting. This 

latter alteration changed the funding sources and increased project cost from $15,276,194.00 to 

$15,480,732.00 which is a 1.34% increase. 

The approved project is a multi-specialty ASTC including two (2) Class C operating rooms and 

two (2) Class B operating rooms, as well as 16 recovery stations along with associated support 

space and shelled area for future use. 

IDPH licensed the ASTC (#HF 113619) effective June 4,2017 (copy attached) and the first 

procedures were performed the week of June 19, 2017. The project is complete and operational. 

Attachment A, enclosed, itemizes the capitalized project costs. We certify these are the final 

realized project costs and there are no additional or associated costs or capitalized expenditures 

related to the approved project. There is no cost overrun. 

We are in compliance of the approved altered CON permit including project cost, allocated 

square footage, and approved clinical services. 

At-Home Healthcare Clinton Clinic Janesville Clinic NorthPointe Terrace Riverside Terrace 
1904E, Huebbe Parkway 307 Ogden Avenue 1321 Creston Park 5601 E. Rockton Road 3055 S. Riverside Dr. 

Beloit WI. (608) 363-5885 Clinton, Wl• (608) 676-2206 Janesville, WI • (608) 757-1217 Roscoe, IL • (815) 525-4800 Beloit, WI • (608) 365-7222 

Beloit Clinic Darien Clinic NorthPointe Health & Occupational Health Sports West Side Clinic 
1905 E. Huebbe Parkway 300 N. Walworth Street Wellness Campus & Family Medicine Center 1735 Madison Road 

Beloit, WI • (608)364-2200 Darien, WI • (262) 882-1151 5605 E. Rockton Road 1650 Lee Lane Beloit WI • (608) 363-7510 
Roscoe, IL • (815) 525-4000 Beloit WI • (608) 362-0211 



Sincerely, 

era 
othy M. McKevett 

resident and CEO 

Beloit Health System 

Notarization: 

Subscribed and sworn to before me 

ThiscTl dayof 	AnhA -Tr 
, 

Signth 	of Not 

Seal 
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Attachment B, enclosed, is AIA Document G-702, dated June 28, 2017, indicating the final new 

construction cost to be $9,583,340.00, as noted in Attachment A. 

Attachment A: Final Realized Costs Report 
Attachment B: AIA Form G-702 

CC: 	Courtney R. Avery, Administrator 
Mike Constantino, Supervisor, Project Review Section 
Thomas McCawley, Vice President 
Scott Leckey, Chief Financial Officer 
Ed Parkhurst, PRISM Healthcare Consulting 
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DISPLAY THIS PART IN A 
CONSPICUOUS PLACE 

Illinois Department of H F113619  
PUBLIC HEALTH 

 

LICENSE, PERMIT, CERTIFICATION, REGISTRATION 
The pear" km or Carroartn whose name appears an Iris cerldicate rtas °melee! with Me proesions el 
Ole Kinds statutes andtor flees lind regulations ard ts hereby authartitel lo engage In the aaliaftlf as 
Messed barer. 

Nirav D. Shah, M.D.,J.D. 
Director 

cfairrEis 	C4Itmoire 	 71165169 
Ambulatory Surgery Treatment Center 

Effective: 06/05/2017 

NorthPointe Surgery Center 
5605 E. Rockton Rd 
Roscoe, IL 61073 

Woof under fie seat a/ 
The Itch Deportrtant al 
subletraalin 

Exp. Date 96/04/2016 

Lie Number 7093209 

Date Printed 06r20/2017 
Variation Num 	19777 

Nora:Write Surgery Center 

 

0' iSslal. DI liras • PO e48240 YA Via 
FEE RECEIPT NO. 'tter faCrri .rr:r .r-r7rer 
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Attachment A 
NorthPointe ASTC Permit 13-072 

Project Costs and Sources of Funds 

USE OF FUNDS 
APPROVED 
PROJECT 

COMPLETED 
PROJECT* 

Preplanning Costs 70,000 56,909 

Site Survey and Soil Investigation 9,000 8,340 

Site Preparation 166,400 93,383 

Off Site Work 0 0 

New Construction Contracts (Bldg. Only} 8,888,089 9,538,340 

Modernization Contracts 0 0 

Contingencies 888,809 98,855 

Architectural/Engineering Fees 839,766 805,456 

Consulting and Other Fees 55,720 18,205 

Movable or Other Equipment (not in construction 
contracts) 

ASTC 1,786,500 2,016,456 

Other 960,100 1,032,108 

Bond Issuance Expense (project related) 362,000 285,950 

Net Interest Expense During Construction (project related) 401,810 387,180 

Fair Market Value of Leased Space or Equipment 0 0 

Other Costs To Be Capitalized 848,000 1,139,550 

Acquisition of Building or Other Property (excluding land) 0 0 

TOTAL USES OF FUNDS 15,276,194 15,480,732 

SOURCE OF FUNDS 
APPROVED 
PROJECT 

COMPLETED 
PROJECT* 

Cash and Securities 800,000 4,392,818 

Pledges 0 0 

Gifts and Bequests 0 0 

Bond Issues (project related) 14,476,194 11,088,714 

Mortgages 0 0 

Leases (fair market value) 0 0 

Governmental Appropriations 0 0 

Grants 0 0 

Other Funds and Sources 0 0 

TOTAL SOURCES OF FUNDS 15,276,194 15,480,732 

*As Altered, Approved January 9, 2018 by the IHFSRB 



thk-DUC I l()N1 A01)111()Ne TAIAN4k. OlUlLkt SUMMARY 
W7-564.00 Tata chinges named 

in previous earths by Owner 
Tool loathed this Meath 

en from the ornosau appikeL ('ridal011*n on this 
that an dauged to conform with the amount certified) 

at  6-20-17 
$41.94340 

TOTALS 

NET CHANGES by Cleve Order 

$409511.00 50.00 
By: iiiie Adv  ARC 

This "...E412V.- 	The Ald LINT CERTIFIED is payable oaly to the 
Con:near aerated bertha. Issuadet, ;gym= and theepathe of payment we without 

0,444444  CO Meth of  the Owneror Cams=r =der this Cootn 5409.511.00 
roaneCTOst 0494404222 
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Attachment B 
AIA Form 0-702 

APPLICATION AND CERTIFICATION FOR PAYMEN I 	ALA DOCUMENT 0702 	PAGE ore OP THREE 	 PAGES 

TO OWNER; PROJECT: APPLICATION NC 	14 Distribution to: 
X Beloit Health Systens BHS NorthPoirste ASTC APPLICATION DA 	6/27/2017 OWNER 
X 1969-West Hen Road 5605 £. Reckon Road ARCHITECT 
X Beloit WI 53511 ROSooth IL 61073 PERIOD TO: 	6/23/2017 CONTRACTOR 

FROM CONTRACTOR VIA ARCHITECT: 
Klabuethr Consmodon Co. Inc. Plunkett Rsysich Architects 
3217 East Tortoise Lane 209 S. Wther Street PROJECT NOS: 	16009 

Beloit Wisconsin 53511 Alves:thee, WI 53204 PIXIDW5095 

CONTRACT FOR: Grade Construction CONTRACT DATE: 3/152016 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Applied= is made fee ptheier. as shown below. b earteerdart with the Codram 
Cottle: Sheet A1A Doter= 0703. is cached. 

1. ORIGINAL CONTRACT SUM 	 S 	9.123229.00  
2. Net  ethase by Claw Opthrs 	 S 	409-511.00  
3. CONTRACT SUM TO DATE (Line 1 th 2) 	 $ 	9.11.540.00  
4. TOTAL COMPLETED & STORED TO 	 S 	9.538.340.00  

DATE (Colt G on 0703) 
5. RETAINACE 

a. 0 % ofampletcd Work 	S 	 $0.00  
Ward 0 +E on 0703) 

b. %et Sewed Mdcial 
Wm= Fat 0703) 
Teal Reoinage (Liao 	sh 

Tard Intel= ( of 0703) 
6. TOTAL EARNED LESS RETAINAGE 

((Jne 4 Las LI= Teal) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Lire 6 from prior Certificate) 
8. CURRENT PAYMENT DUE 
9. BALANCE TO ROSH NCLUDING RETAINAGE 

(Line 5 less Lire 6) 

The =design:of Contractor =rifts delta the best of the CartraeOrS knawkdr. 
information and belief the Work coveted by this Appliedion for News len he= 
conth teed in sneeedance with the Cost= Deal:Lent& that illamour= In been paid by 
the Contractor for Week for vthica thethas Certificates for Payment were issued and 
=yea= received from the Owner. and that earn= payment ShOWe herein is now due. 

CONTRACTOR 

931  atly--- V- 
State ant 	 County of Roth 

before rt.( of June 2017 
Needy Ruh ' 	 el 
My Coasethsthe =pito 8/2400111 

ARCHITECTS CERTIFICATE FOR PAYMENT 
tethardzace with the Contract Oxman, based on os-tthee obserthiam and the the 

eoroprising the egthlicatioth the Architect catlfies to the Owner that to the beg of the 
Archithers Talowledgth Wormed= mad belief the Work lees provened an indict:ed. 
the thrlity f the Work is in ottordthee with the Cocas Docurnath and the Comractor 
ti added to paymeta of the AMOUNT CERTIFIED. 

AMOUNT CER 	 350,972.52 

0.00  
5 	9338.340.00  

9.187.367.48  
350,97E52  

000 

Dam  612'7  7 7 

   

aim 	4.444,001044.40 44:4144.4444 FOA PAtmeir -1442 EC4r44. .444 mkt 
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Attachment B 
AIA Form G-702 

Continued 

CONTINUATION SHEET 	1 	 IALI DOCUMVIT G703 , PICA 1 EA Plc4M2 
ALA Dance= 0702. APPLICATION AND CERTIFICATION FOR PAY&CENT. condi,  ROSECT: 	 APPLICATION NO: 	14 
Ceara-Ws dyad orztificalaa is avade. 	 iBRSI4orthPointe ASTC 	 APPLICATION DATEa 	6/27/2017 
In tabuladoes below. aroeuzsare sated to the can= do11a. 	 15605 E. Rock= Read PERIOD TO: 6/27/2017 
List 0:4uatIon Oaatnas xtat rthable rasing,: tor IS Items may apply. 	Rose, 31. 61073 I ARCHITECTS PROJECT NO.;16009/ 

;PO$0)W5095 
A B C 15 	I 	E F c H I 

[Mr DESCRIPTION or WNW SOIEDULED WORK COMPLETED MATERIALS TOTAL BALANCE ESTA MACE 
Na VALVE FROM TRISPERIOD PRESENTLY COMPLETED (0 - CS TO FCC= OF VARULELE 

PREYTOLS STORED AMP STORZD IC • IM RATE) 
TOTAL AVM:PDS° (NOT P4 TO DATE 

ID • E) D OR CI (1)041.1) 
General Requirements/Supervision/Tax $290,194.00 $290,794.00 $0.00 $290,794.00 100.00% 50.00 $0.00 

2 Surveying $13,700.00 $13,700.00 $0.00 $13,700.00 100.00% $00.00 $OLO 

3 Temporary Site Fencing $5,536.00 $5,536.00 50.00 55,536.00 100.00% 50.00 S0.00 

4 Site ClearingtExcavariontlackfilVRough Grade $209,824.00 $209,824.00 $0.00 $209,224.00 100.00% $0.00 $0.00 

5 Interior/Exterior Building Demolition 531,030.00 531,030.00 $0.00 531,030.00 100.00% $0.00 $0.00 

6 Utilities Locales $896.00 $896.00 $0.00 $896.00 100.00% $0.00 $0.00 

7 She Concrete - Cleiy/Outter/PaticilWalks $83,507.00 $83,507.00 50.00 $83,507.00 100.00% 50.00 $0.00 

8 Asphalt Paving/Stiping 542.966.00 $42,966.00 $0.03 542,966.00 100.00% 50.00 $0.00 

9 Landscaping/Seeding/Sod $64325.00 $62,425.00 $1,900.00 $64.325.00 100.00% 50.00 $0.00 

10 Concretproundadons $268.988.00 5268,958.00 $0.00 $768,988.00 100.00% $0.00 50.00 

II Concrete- Slabs $217,686.00 5217,686.00 50.00 5217,686.00 100.00% 50.00 $0.00 

11 Masonry $399,600.00 5399,600.00 S0.00 $399,600.00 100.00% $0.00 $0.00 

13 Steel Eitedor. $245,460.00 $245,460.00 $0.00 $245,460.00 100.00% S0.00 $0.00 

14 Interior/Exterior Rough Blocking/Sheathing $115,840.00 $115,840.00 50.00 $0.00 $115,840.00 100.09% $0.00 $0.00 

15 Interior Archimaural CaseworldStairdess Steel $358,050.00 $358,050.00 $0.00 $358,050.00 101100% 50.00 $0.00 

16 Air & Vapor Barrier $58,305.00 $58,305.00 $0.00 $58.305.00 100.00% $00.00 $0.00 

17 Insulation/Blown In $46,701.00 $46,701.00 $0.00 544701.00 10100% $0.00 50.00 

18 Exterior Cemenfious SidinfOrim $127.000.00 $127,001/00 $0.00 $127,000.00 100.00% 50.00 50.00 I 

19 Cementious Ffreproofing $81200.00 $81,200.00 50,00 581.200.00 100.00% $0.00 $0.00 

20 Membrane & Shingled Roofing/Damp-proofing $211,231.00 5211231.00 $0.00 5211.231.00 10000% $0.00 $0.00 

21 Flashing & Sheer Metal/Corrugated Siding $98,456.00 
5 

1715i  
.111 . 

- S88,4 sa54 0 $K456.00 100.00% 50.00 $0.00 
22 Joint &Mama $15,400.00 53,749.00 HI 5.401r60 100.00% $0.00 so.riD 
23 Ent Stopping $10,671.00 510,671.00 $00.00 510,671.00 100.00% S0.00 $0.00 

24 Expansion Control $6,412.00 $6,412.00 50.00 $6,412.00 100.00% $0.00 $00.00 

2.5 Hollow Metal DoorsTmmesdiardware $116.654.00 $103,240.00 $13,414.00 $116,654.00 100.00% $0.00 $0.00 

Subtotal Page One (1) 53,110,232.00 $33,091.169.00 $19,063.00 S0.00 $3,110,233.00 100.00% S0.00 $0.00 
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Attachment B 
AIA Form G-702 

Continued 

CONTINUATION SHEET 	I 	 1 
2 I  PAGE 1 or PAGES S 

AlA Do= 0701 APPLICATION AND CER111ICATION FOR PAYMENT, -. PROJECT: 	 APPLICATION NO:' 	13 
Canapes sipod oenificatxrt is stsched. BHS NorthPoLme ASTC I 	APPLIC.AT  ON DATE: 	6/27/2017 
Inithalanorrs WO...mot:at instated to the Denst Gar. .56056. Roellon Road PERIOD TO: 	6/27/2017 
GS Column on Contrans wbere valablc retae• for line items may apply. Rosa EL 61073 ARCHITECT'S PROJECT NO: 16009/ 

P0IDW5095 I 
A a C D F G H I I 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL V. BALANCE RETAINAGE 
NO. VALUE FROM PREVIOUS TRES PERIOD PRESENTLY COMPLETED (0 • Q TO KNISH (IF vAIDAELE 

APPLICATION STORED AND STORED IC • 0) WE) 
(0 + E) 040T DI TO DATE 

DOES) (01E0) 
5ubon1 Pate One (I) S3,110.13203 S3.01469.00 S19.065.00 DX01 mammon 100.00% SO.00 SO.00 

26 Wood Window Systems $120,619.00 5120,619.00 $0.00 $0.00 $120,619.00 100.03% $0.00 50.00 
27 Aluminum Windows/Door/Glass& Glaze $207,960.00 $207,960.00 $0.00 $0.00 5207,960.00 100.00% $0.00 $0.00 
28 &lids and Drywall 5915,563.00 $915,563.00 $0.00 $0.00 $915,56.00 100.00% $0.00 $0.00 
29 Hard Tile/Quartz Epoxy Flooring $83,700.00 $83,700.00 $0.00 $83,700.00 100.00% $0.00 $0.00 
30 Acoustical Ceilings/Liner Ceilings $146,970.00 $146,970.00 $0.00 $146,970.00 100.00% $0.00 $0.00 
31 Resilient 51oming/Carpedng $157,749.00 £157,749.00 $0.00 $157,749.00 100.00% $0.00 $0.00 
32 Palming/Wall Coverings $58,018.00 $58,018.00 50.00 $58,018.00 100.00% MAO $0.00 
33 Wall Ptotectn & Coiner Guards/RP $73,657.00 $73,657.00 $0.00 $73,657.00 100.00% $0.00 $0.00 
34 Toilet Accessories $13.253.00 $13,253.00 $0.00 $13,253.00 100.00% 50.00 $0.00 
35 Fire ExUCabinetS $1,993.09 $1,993.00 $0.00 $1,993.00 100.00% $0.00 $0.00 
36 Cubicle Curtains $28,830.00 $28,830.00 $0.00 $28,830.00 100.00% 50.00 $0.00 
37 Metal Lockers $8,222.00 $8,222.00 $0.00 $8,222.00 100.00% $0.00 $0.00 
38 Sprinkler System $64,279.00 $64,279.00 $0.00 $64,279.00 100.00% $0.00 $0.00 
39 Plumbing $791,743.00 $791,743.00 $0.00 $791,743.00 100.00% 50.00 £0.00 
40 IF/AC $1,572,000.00 $4572,000.00 $0.00 $1,572,000.00 100.00% 50.00 $0.00 
41 Electrical/Fire Alano/Access Control/Data 51,441,485.00 $1,441,485.00 $0.00 $1,441,483.00 100.00% 50.00 $0.00 
42 Final Cleaning $18,840.00 $18,840.00 $0.00 $18,840.00 100.00% $0.00 $0.00 
43 Painting allowance $5,000.00 $5,000.00 $0.00 55,000.00 100.00% 50.00 $0.00 
44 Klobucar Fee $218867.00 $218,867.00 $0.00 $218,867.00 100.00% $0.00 $0.00 
45 Equipment $15,000.00 $15,000.00 $000 $15,000.00 100.00% $0.00 $0.00 
46 Bond $74,849.00 $74,849.00 $0.00 574,849.00 100.00% $0.00 $0.00 
47 Change Order til $103,458.00 $103,458.00 $0.00 $103,458.00 100.00% $0.00 50.00 
48 Change Order Pr2 $30,026.00 $18,917.00 $11,109.00 530,026.00 100.00% 50.00 50.00 
49 Change Order V $234,084.00 $190,800.00 543,284.00 5234,084.00 100.00% 50.00 $0.00 

change Order 4 41,943.00 $0.00 $41,943.00 $41,943.00 100.00% $0.00 50.00 
GRAND TOTALS $9438,340.00 59.422.941.00 5115399.00 50.00 59538340.00 100.00% 50.00 50.00 
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Attachment B 
AIA Form G-702 

Continued 

3140 Ens( County Road S 
Beloit, WI 53511 

Phone (608)365-8123 
Fax (608) 365-0577 

KLOBUCAR 

 

LETTER OF TRANSMITTAL 

Beloit Health System 
1969 West Hart Road 
Debit, WI 53511 

Ann: Mr. Doug Wait 
Re: 	North Pointe ABM Addition 

Enclosed please find the following: 

Application for Payment OM 
Construction Waiver of Lien 

Please contact me with any questions you may have. 

Sincerely, 

— Totitir F. K-(1.obfeartall----  
'JI'rosidont 

JFK/ksh 

June 27,2017 
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Attachment B 
AIA Form G-702 

Continued 

WAIVER OF CONSTRUCTION LIEN, PAYMENT 
BOND AND LIEN ON FUNDS 

June 27,2017 

For good and valuable consideration, the undersigned hereby irrevocably and unconditionally 

waives and releases any and all (a) rights and claims for a construction or other lien on land and 

buildings being constructed, altered, erected or repaired and to the appurtenances (hereunto, (b) 

rights and claim on any payment bonds(s) furnished in conjunction with said construction, 

alteration, erection or repair, end (0) rights and claims for lien on money, bonds, or warrants duo 

orb become due to the prime contractor therefor. The property covered by this waiver is owned 

by Beloit Health Systems and is known as NorthroInte (16-009) and !ids waiver pertains to the 

portion of the tvork performed by Klobucnr Construction Co., Inc. 

This waiver covers all labor, material and supplies for constmetion, alteration, erection, and 

repairs furnished by the undersigned under contract with Kleiman. Construction Co., Inc. upon 

receipt of $350,972.52. 

KLOBUCAR CONSTRUCTION CO., INC. 

4(--7  Lt-nnr.. 	 ----- 
room F. Klobuear 

President 
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